COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2020

ESTI MATE SUMVARY 12:19: 08
CONTI D C21471 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21471-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TI ME ALLOW 150 WORK DAYS
US 50 AND SH 92 DELTA | NTERSECTI ON PERCENT TIME:  46.33 ORI G TIME ALLOW 150 WORK DAYS
PRQJECT NO. HPP 0501- 067
US 50 AND SH 92 DELTA | NTERSEC
NAME OF ROAD:
PRQJECT COUNTI ES: DELTA
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 09/ 26/ 2020 DATE TI ME STARTED 06/22/2020
2377 F 1/ 2 Road DATE LET 03/ 26/ 2020 DATE WORK BEGAN 06/ 22/ 2020
DATE AWARDED 04/ 30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 06/ 22/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2, 777,760.91 PARTI Cl PATI NG $ 1,611,713.61 $ 525, 814. 24
AWARD PRQIECT AMT: $ 2,761,591.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 58. 02% TOTAL EARNI NGS 1,611, 713. 61 525, 814.24
FUNDS AVAI LABLE: $ 1,166,047.30 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,611, 713. 61 525, 814. 24
TOTAL CLAI M5 $ 0.00 RETAI NAGE -41, 423. 87 -11, 093. 29
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 570, 289. 74 514, 720. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 570, 289. 74 514, 720. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 514, 720. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO 0004 12:19: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 22,320.00
22, 320. 00000 1. 000 22, 320. 00
0010 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0.00
1, 586. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 3. 000 2.000
EACH 1. 000 1,121.00
1,121. 00000 3.000 3, 363. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
740. 00000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 375. 000 0. 000
LF 0. 000 0. 00
17. 60000 0. 000 0.00
0030 202-00190 Renoval of Concrete Median Cover Materi al 824. 000 710. 000
5% 114. 000 1, 698. 60
14. 90000 824. 000 12, 277. 60
0035 202-00200 Renoval of Sidewal k 504. 000 437. 000
5% 67.000 1, 018. 40
15. 20000 504. 000 7, 660. 80
0040 202-00201 Renoval of Curb 1, 000. 000 972. 000
LF 0. 000 0.00
7.35000 972. 000 7,144.20
0045 202-00202 Renoval of Gutter 100. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0.00
0050 202-00203 Renoval of Curb and Gutter 3, 216. 000 2,970. 000
LF 246. 000 1,599. 00
6. 50000 3, 216. 000 20, 904. 00
0055 202-00210 Renoval of Concrete Pavenent 3, 200. 000 2,151. 000
SY 365. 000 12, 556. 00

34.40000 2,516. 000 86, 550. 40
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C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat

Renoval of Pavenent Marking

Renoval of Light Standard

Renoval of Light Standard Foundation

Renoval of Overhead Sign Structure

Renoval of Sign Panel

Renoval of Traffic Signal Equi pnent

Renoval of Traffic Signal Head

Renoval of Guardrail Type 3

Cl ean Cul vert

Uncl assi fied Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 436. 000
sy
14. 90000
7, 200. 000
SF
3. 40000
1. 000
EACH
896. 00000
7.000
EACH
1, 100. 00000
2.000
EACH
7, 635. 00000
4. 000
EACH
90. 00000
1. 000
LS
5, 152. 00000
3. 000
EACH
247. 00000
70. 000
LF
9. 00000
1. 000
EACH
3, 622. 00000
1, 000. 000
cy

27.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 245. 000
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0. 000
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0. 000
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0. 000
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12:19: 08

AMOUNT

66, 096

1, 808.

7,700

15, 270

630.

21, 642
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.00

00

00

.00

.00

.00

00
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50



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597  Potholing 62. 000 49. 000
HOUR 13. 000 3,627.00
279. 00000 62. 000 17, 298. 00
0120 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 369. 000
LF 0. 000 0. 00
5. 25000 369. 000 1,937.25
0125 208-00035  Aggregate Bag 425. 000 100. 000
LF 236. 000 1,593.00
6. 75000 336. 000 2,268.00
0130 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2, 885. 00000 1.000 2,885.00
0135 208-00051 StormDrain Inlet Protection (Type I) 49. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0140 208-00054 StormDrain Inlet Protection (Type I1) 15. 000 6. 000
EACH 0. 000 0. 00
345. 00000 6. 000 2,070. 00
0145 208-00056 StormDrain Inlet Protection (Type IIl) 9. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 108. 000 24.000
HOUR 17. 000 742.90
43. 70000 41. 000 1,791.70
0155 208-00106 Sweepi ng (Sedi ment Renoval) 100. 000 27.000
HOUR 7.000 315. 00
45. 00000 34.000 1, 530. 00
0160 208-00107 Renoval of Trash 50. 000 14. 000
HOUR 10. 000 437.00
43. 70000 24. 000 1,048. 80
0165 208-00207  Erosion Control Managenent 36. 000 12. 000
DAY 3.000 840. 00

280. 00000 15. 000 4,200. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00301 Tenporary Diversion 123. 000 0. 000
LF 0. 000 0.00
180. 00000 0. 000 0. 00
0175 210-00427 Reset Pipe Handrailing 29. 000 0. 000
LF 14. 500 630. 75
43.50000 14. 500 630. 75
0180 210-00760 Reset Luminaire 2.000 0. 000
EACH 0. 000 0.00
247.00000 0. 000 0. 00
0185 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
392. 00000 0. 000 0.00
0190 210-00816 Reset Sign Panel (Special) 3. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0195 210-00827 Reset Pul |l Box 2.000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0.00
0200 210-00858 Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0.00
1, 008. 00000 0. 000 0. 00
0205 210- 00860 Reset Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0210 210-00870 Reset Coordination Unit 1. 000 0. 000
EACH 0. 000 0.00
672. 00000 0. 000 0. 00
0215 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 500 2,927.50
5, 855. 00000 0. 500 2,927.50
0220 212-00006 Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00

6, 820. 00000 0. 000 0. 00
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21471-BID
HPP 0501- 067
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DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Sod

Landscape Restoration

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance G- ade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Concrete Paverment (9 Inch)

Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

0. 150
ACRE
12, 320. 00000

2,125. 000
SF
2.25000
1. 000
LS
11, 200. 00000
0.150
ACRE
11, 030. 00000
1, 750. 000
cy
65. 10000
170. 060
TON
196. 00000
665. 000
TON
84. 00000
41. 000
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GAL
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AMOUNT
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CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 420-00113 Geotextile (Drainage) (O ass 2) 48. 000 0. 000
Sy 0. 000 0. 00
5. 35000 0. 000 0. 00
0285 503-00018 Drilled Shaft (18 Inch) 12. 000 0. 000
LF 12. 000 4,032.00
336. 00000 12. 000 4,032.00
0290 503-00036 Drilled Shaft (36 Inch) 57. 000 57. 000
LF 0. 000 0. 00
952. 00000 57. 000 54, 264. 00
0295 506- 00209 Riprap (9 Inch) 24.000 0. 000
cY 0. 000 0. 00
161. 00000 0. 000 0. 00
0300 601-01050 Concrete Class B (Wall) 8. 000 0. 000
cY 0. 000 0.00
1, 840. 00000 0. 000 0. 00
0305 602- 00000 Rei nforcing Steel 400. 000 0. 000
LB 0. 000 0. 00
6. 45000 0. 000 0. 00
0310 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 367. 000 145. 000
LF 124. 000 19, 740. 80
159. 20000 269. 000 42, 824. 80
0315 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 125. 000 0. 000
LF 117. 000 16, 380. 00
140. 00000 117. 000 16, 380. 00
0320 603-03360 36 Inch Reinforced Concrete Pipe Special 112. 000 0. 000
LF 0. 000 0.00
348. 00000 0. 000 0. 00
0325 603-10120 12 Inch Corrugated Steel Pipe 395. 000 303. 000
LF 92. 000 9,292.00
101. 00000 395. 000 39, 895. 00
0330 604-16050 Inlet Type 16 (Single) (Special) 6. 000 2.000
EACH 3. 000 8, 667. 00

2,889. 00000 5. 000 14, 445. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 4,679.00
4,679. 00000 1. 000 4,679. 00
0340 604-19405 Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 625. 00000 1.000 7,625.00
0345 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 1. 000 3, 050. 00
3, 050. 00000 1.000 3, 050. 00
0355 604-51012 12 Inch Slotted Pipe Inlet 140. 000 0. 000
LF 100. 000 29, 000. 00
290. 00000 100. 000 29, 000. 00
0360 607-11525 Fence (Plastic) 1, 287. 000 807. 000
LF 480. 000 1, 560. 00
3. 25000 1, 287. 000 4,182.75
0365 608-00000 Concrete Sidewal k 500. 000 44.000
Sy 148. 000 11,573. 60
78. 20000 192. 000 15, 014. 40
0370 608-00010 Concrete Curb Ranp 187. 000 66. 000
SY 41. 000 4,417.75
107. 75000 107. 000 11,529. 25
0375 608-00015 Det ect abl e Wr ni ngs 48. 000 0. 000
SF 0. 000 0. 00
44.80000 0. 000 0. 00
0380 609-20011 Curb Type 2 (Section M 1, 529. 000 1, 529. 000
LF 0. 000 0. 00
36. 55000 1, 529. 000 55, 884. 95
0385 609-21010 Curb and Gutter Type 2 (Section |-B) 2, 506. 000 414. 000
LF 1, 660. 000 53, 203. 00

32. 05000 2,074.000 66, 471. 70



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQIECT HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0390 609-21020 Curb and CGutter Type 2 (Section |l-B) 690. 000 76. 000
LF 470. 000 21, 220. 50
45. 15000 546. 000 24, 651. 90
0395 609-24004 Gutter Type 2 (4 Foot) 44.000 0. 000
LF 0. 000 0. 00
52. 10000 0. 000 0.00
0400 610-00020 Medi an Cover Material (Patterned Concrete) 13, 320. 000 4,077.000
SF 441. 000 3,924.90
8. 90000 4,518. 000 40, 210. 20
0405 612-00001  Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
32. 50000 0. 000 0.00
0410 612-00002  Delineator (Type Il) 50. 000 0. 000
EACH 0. 000 0. 00
34.80000 0. 000 0. 00
0415 613-00206 2 Inch Electrical Conduit (Bored) 675. 000 657. 000
LF 0. 000 0. 00
27.00000 657. 000 17,739. 00
0420 613-00306 3 Inch Electrical Conduit (Bored) 2, 320. 000 2,216. 000
LF 0. 000 0. 00
30. 00000 2,216. 000 66, 480. 00
0425 613-01100 1 Inch Electrical Conduit (Plastic) 20. 000 20. 000
LF 0. 000 0. 00
56. 00000 20. 000 1,120.00
0430 613-01200 2 Inch Electrical Conduit (Plastic) 188. 000 188. 000
LF 0. 000 0. 00
23. 00000 188. 000 4,324.00
0435 613-01300 3 Inch Electrical Conduit (Plastic) 549. 000 349. 000
LF 200. 000 5, 000. 00
25. 00000 549. 000 13, 725. 00
0440 613-07000  Pull Box (Special) 7.000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0. 00



CONTI D: C21471 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07003 Type Three Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0450 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 680. 00000 4.000 6, 720. 00
0455 613-07005 Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
2,240. 00000 1. 000 2, 240. 00
0460 613-10000 Wring 1. 000 0. 350
LS 0. 000 0. 00
14, 558. 00000 0. 350 5, 095. 30
0465 613-20200 Luminaire (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0470 614-00011 Sign Panel (Cass I) 60. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0475 614-00012 Sign Panel (Cass I1) 92. 000 0. 000
SF 0. 000 0. 00
38. 10000 0. 000 0. 00
0480 614-00013 Sign Panel (Class IIl) 23.000 0. 000
SF 0. 000 0. 00
35. 85000 0. 000 0.00
0485 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0490 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0495 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00

672. 00000 0. 000 0. 00
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PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-70336 Traffic Signal Face (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
896. 00000 0. 000 0. 00
0505 614-70448 Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 344. 00000 0. 000 0.00
0510 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
26, 092. 00000 0. 000 0. 00
0515 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
504. 00000 0. 000 0.00
0520 614-72863 Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
1, 904. 00000 0. 000 0. 00
0525 614-72875 Loop Detector Wre 950. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0530 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,400. 00000 0. 000 0. 00
0535 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 845. 00000 0. 000 0.00
0540 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23,180. 00000 0. 000 0. 00
0545 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
3, 920. 00000 0. 000 0. 00
0550 621-00450  Detour Pavenent 150. 000 103. 000
Sy 0. 000 0. 00

30. 00000 103. 000 3, 090. 00
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PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 625-00000  Construction Surveying 1. 000 0.150
LS 0. 600 33, 600. 00
56, 000. 00000 0. 750 42,000. 00
0560 626- 00000 Mbbi |i zati on 1. 000 0. 600
LS 0. 400 49, 920. 00
124, 800. 00000 1. 000 124, 800. 00
0565 626-01113  Public Information Management (Tier 111) 200. 000 86. 000
DAY 11.000 374.00
34. 00000 97. 000 3,298. 00
0570 627-00008 Modi fi ed Epoxy Pavenent Marking 17. 000 0. 000
GAL 0. 000 0. 00
476. 00000 0. 000 0. 00
0575 627-00013 Pavenment Marking Paint (H gh Build) 100. 000 9. 000
GAL 0. 000 0. 00
61. 60000 9. 000 554. 40
0580 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 187. 000 0. 000
SF 0. 000 0. 00
33. 60000 0. 000 0. 00
0585 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 89. 000 0. 000
SF 0. 000 0. 00
50. 40000 0. 000 0. 00
0590 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 365. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
16. 80000 0. 000 0. 00
0595 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 182. 000 0. 000
Li ne
) SF 0. 000 0.00
11. 20000 0. 000 0. 00
0600 630-00000  Fl aggi ng 1, 500. 000 876. 000
HOUR 109. 000 2,932.10
26. 90000 985. 000 26, 496. 50
0605 630- 00003 Uni forned Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00

84. 00000 0. 000 0. 00
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PCN: 21471-BID ESTI MATE RUN 10/ 15/ 2020
PRQJECT: HPP 0501- 067 ESTI MATE NO. 0004 12:19: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-00007 Traffic Control Inspection 35. 000 19. 000
DAY 3.000 504. 00
168. 00000 22.000 3, 696. 00
0615 630-00012 Traffic Control Managenent 100. 000 50. 000
DAY 11. 000 9, 856. 00
896. 00000 61. 000 54, 656. 00
0620 630-80001  Fl ashing Beacon (Portabl e) 10. 000 2.500
EACH 0. 000 0.00
896. 00000 2.500 2,240.00
0625 630-80335 Barricade (Type 3 MA) (Tenporary) 14. 000 5. 500
EACH 0. 000 0. 00
224.00000 5. 500 1,232.00
0630 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
448. 00000 0. 000 0. 00
0635 630-80337 Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
672. 00000 0. 000 0.00
0640 630-80338 Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
784. 00000 0. 000 0. 00
0645 630- 80340 Pedestrian Barricade (ADA) 66. 000 32. 000
LF 1. 000 56. 00
56. 00000 33. 000 1,848.00
0650 630-80341  Construction Traffic Sign (Panel Size A) 170. 000 52. 500
EACH 1. 000 22.40
22.40000 53. 500 1, 198. 40
0655 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 13.500
EACH 0. 000 0. 00
44.80000 13. 500 604. 80
0660 630-80355 Portable Message Sign Panel 6. 000 2. 000
EACH 0. 000 0.00

8, 399. 00000 2.000 16, 798. 00



CONTI D:

ROADWAY

CAT NO0200

0665 630-80358

0670

630- 80360

0675

630- 80363

0680

630- 80364

0685

630- 80370

0690

630- 80380

0695

630- 85010

0700

632- 00000

0705

700- 70010

0710

700- 70016

0715 700-70019

C21471

HPP 0501- 067

21471-BID

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 680. 00000
270. 000
EACH
22. 40000
80. 000
EACH
23. 55000
50. 000
EACH
23. 55000
0. 000
LF
72. 80000
150. 000
EACH
11. 20000
0. 000
EACH
4, 480. 00000
1. 000
LS
33, 900. 00000
47, 384. 000
FA
1. 00000
0. 000
FA
1. 00000
8, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

. 000
0. 000
. 000

37.000
0. 000
37.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

72.000
0. 000
72.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 10/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:19: 08

AMOUNT

3, 360.

2, 396.

871.

806.

16, 950.

00

80

35

.00

.00

40

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0720 700-70023

0725 700-70082

0730 700-70111

0735 700-70380

0755 630-80377

0760 210-04010

0765 700-70042

0805 700- 70035

0810 202-04001

0815 506-01020

C21471

21471-BID
HPP 0501- 067

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Furnish & Install Electrical

Project First Program

F/ A Erosion Control

Port Water Filled Barrier (Tenp)

Adj Manhol e

F/' A RR Fl aggi ng

F/ A Contaninated Material Renoval

Pl ug Cul vert

Ceogrid Reinforce

Servi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 200. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
40. 000
LF
39. 60000
2.000
EACH
800. 00000
45, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
0. 000
EACH
2, 076. 00000
0. 000
%

3.21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
730. 000
730. 000

0. 000
0. 000
0. 000

1, 250. 000
0. 000
1, 250. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
33, 394. 550
33, 394. 550

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 10/ 15/ 2020

730.

33,394

.00

.00

.00

.00

.00

.00

55

.00

.00

12:19: 08

AMOUNT

730.

1, 250

475.

800

33, 394

00

.00

00

.00

20

00

.00

55

.00

.00



CONTI D:

C21471
21471-BID
HPP 0501- 067

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 16
ESTI MATE RUN 10/ 15/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0820 603-02245

CAT NO0400

0740 620-00002

0745 620-00012

0750 620-00020

ROADWAY

30x19 In RCP (CIP) Place)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
LF
170. 69000
CAT 0200  CURRENT AMT $
1. 000
EACH
22, 600. 00000
1. 000
EACH
22, 600. 00000
1. 000
EACH
1, 525. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

12:19: 08
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
2,731,035.91% 525,814.24 $ 1, 564, 988. 60
1. 000
0. 000 0.00
1. 000 22, 600. 00
1. 000
0. 000 0.00
1. 000 22,600. 00
1. 000
0. 000 0.00
1. 000 1,525. 00
46,725.00 % 0.00% 46, 725. 00
2,777,760.91 % 525,814.24 % 1, 611, 713. 60



